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Cty:  SF/ALA Rte:  80 PM:  13.2/13.9
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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000258
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 31-Aug-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 2 

Item Title Detail

1 Major component movement QA observed welding of PQR HP2007257-1 (SMAW 1F).

QA observed welding on the 77m Tower Mock-up:

Skin Plate A- welding stiffeners,

Skin Plate B- welding stiffeners,

Skin Plate D- welding stiffeners,

Bottom Diaphragm- completed welding butt splice,

Top Diaphragm- completed welding butt splice.

2 Meetings attended QA met with ABF and ZPMC at 1400 to discuss the schedule for tomorrow:

Continue welding of 77m Tower Mock-up skin plates and diaphragms,

Continue straightening of 89m Tower Mock-up material,

Begin welding of 114m Tower Mock-up skin plates,

Continue verification of material .

3 Key conversations During the 1400 meeting ZPMC had the following questions:

ZPMC asked about the Lead CWI submittal and bridge experience 

requirements, stating Mr. Wu needed to know in order to sign a contract to 

bring the individuals on site.  QA stated that the submittal was being 

reviewed (received today), and that Lead CWI's for SPCM work were 

required to have 3 years of Bridge Inspection experience.

ZPMC asked about the status on a PJP WPS that was submitted today.  QA 

stated that he understood that ZPMC wanted a quick response and would try 

to respond by the end of shift today.

ABF asked about pre-treatment (shop primer) of the rolled shapes prior to 

verification and acceptance by QA.  QA responded that pre-treatment could 

be performed provided the original mill markings were not removed.

ZPMC asked about lowering the time limit for baking SAW flux for 

welding HPS material based upon the manufacturers recommendation.  This 

lead to questions regarding whether the flux was being used prior to baking.

4 Quality Assurance Inspectors per shift 2 Day Shift (Acuna, Brannon, Franco)

1 Swing Shift (Smith)
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1 Graveyard Shift (Hasler)

5 Logistics Day Shift QA at took the 1700 ferry since the 1500 ferry was not running.

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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